OCTOBER 6, 2014
KIMBALL HALL RENOVATION

Project Status
The renovation continues with the sheet metal, electrical, and plumbing rough-ins. Meanwhile, the curtain wall mock up is beginning so that the curtain wall assemblies can be installed before the arrival of the cold winter.

Shutdowns
Note the following shutdown pending approval: lab Nitrogen shutdown on Tuesday (11/4) from 7am-1pm.

What to Expect
Similar to the last newsletter, attached is a two week project look ahead. The activities are color-coded in order of noise levels, with red being the most and yellow being the least noisy. Again, please be cognizant of the space as you navigate through Kimball and Thurston. Please do not go through construction areas, particularly in the stair tower on the East side of the building facing Upson Hall.

<table>
<thead>
<tr>
<th>Project Updates</th>
<th>10/6/14</th>
</tr>
</thead>
<tbody>
<tr>
<td>Corrective work in restroom continue</td>
<td></td>
</tr>
<tr>
<td>Sheet metal, electrical, and plumbing rough-ins continue</td>
<td></td>
</tr>
<tr>
<td>Curtain wall mock up begins</td>
<td></td>
</tr>
<tr>
<td>Framing/drywall continues</td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Project Look Ahead*</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>Ceiling prep work resumes</td>
<td>10/13/14</td>
</tr>
<tr>
<td>Restroom final inspection</td>
<td>10/15/14</td>
</tr>
<tr>
<td>Curtain wall abatement resumes</td>
<td>10/20/14</td>
</tr>
<tr>
<td>Lab Nitrogen shutdown</td>
<td>11/4/14 7am-1pm</td>
</tr>
<tr>
<td>Estimated project completion</td>
<td>July 2015</td>
</tr>
</tbody>
</table>

*These dates may be subject to change.

Project Team
Melissa Baldassarre
Project Manager

Patrick Conrad
Construction Manager

Joey Nievera
Construction Manager Intern

Payette Associates
Architect

LeChase Construction Services
Contractor
<table>
<thead>
<tr>
<th>MON</th>
<th>TUES</th>
<th>WED</th>
<th>THURS</th>
<th>FRI</th>
</tr>
</thead>
<tbody>
<tr>
<td>22</td>
<td>23</td>
<td>24</td>
<td>25</td>
<td>26</td>
</tr>
<tr>
<td>27</td>
<td>28</td>
<td>29</td>
<td>30</td>
<td>31</td>
</tr>
<tr>
<td>1</td>
<td>2</td>
<td>3</td>
<td>4</td>
<td>5</td>
</tr>
<tr>
<td>6</td>
<td>7</td>
<td>8</td>
<td>9</td>
<td>10</td>
</tr>
<tr>
<td>11</td>
<td>12</td>
<td>13</td>
<td>14</td>
<td>15</td>
</tr>
<tr>
<td>16</td>
<td>17</td>
<td>18</td>
<td>19</td>
<td>20</td>
</tr>
<tr>
<td>21</td>
<td>22</td>
<td>23</td>
<td>24</td>
<td>25</td>
</tr>
<tr>
<td>26</td>
<td>27</td>
<td>28</td>
<td>29</td>
<td>30</td>
</tr>
<tr>
<td>31</td>
<td>1</td>
<td>2</td>
<td>3</td>
<td>4</td>
</tr>
</tbody>
</table>

**NOTES**
- **Bathrooms**
  - [ ]
  - [ ]

**SECOND FLOOR**
- **RFI - Reinforce Shaft Openings with Misc Metal**
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X

- **RFI - Cut Riser Openings**
  - TBD

- **Prep Ceilings For Paint**
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X

- **Framing/Drywall/Taping**
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X
  - X

**THIRD FLOOR**
- **RFI AHU1**
  - TBD

- **Lead Abatement**

**FOURTH FLOOR**
- **Coord Fireproofing**

**ISSUES**
- **Fume Hood in room 311**
  - Change Order Required
- **Fume Hood Removal in Laser Lab**
  - Change Order Required
- **Exterior Wall Demolition on HOLD**
  - Abatement RFP Required
- **Dimension on 6-Line**
  - M-1 Lock Change
- **Elevator Shaft Vent Damper**

---

### Activity: Two-Week Look Ahead

**Kimball Hall Renovation Levels 2-5**

<table>
<thead>
<tr>
<th>ACTIVITY</th>
<th>MON</th>
<th>TUES</th>
<th>WED</th>
<th>THURS</th>
<th>FRI</th>
</tr>
</thead>
<tbody>
<tr>
<td>Bathrooms</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mild</td>
<td>25</td>
<td>26</td>
<td>27</td>
<td>28</td>
<td>29</td>
</tr>
<tr>
<td>Moderate</td>
<td>30</td>
<td>1</td>
<td>2</td>
<td>3</td>
<td>4</td>
</tr>
<tr>
<td>Medium</td>
<td>5</td>
<td>6</td>
<td>7</td>
<td>8</td>
<td>9</td>
</tr>
<tr>
<td><strong>NOTES</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>